TOMPKINS

BUILDERS

Janney ES Addition: June 2, 2014
Project Update

Update of May Site Activities

o Since Spring Break, Tompkins has been able to work normal hours during
the school day, as most work is taking place inside the building at this point.

o Blue Skin has been installed on the exterior of the building

o Mechanical, Electrical and Plumbing rough-in has progressed inside the
building.

o Interior wall framing is almost complete.

o New janitor’s bathroom work has started in the basement of the existing
building.

o Exterior storefront framing and windows have been installed.

o Ground face block has arrived on -site.

Look Ahead:

o Continuation of Mechanical and Electrical Rough-in
Begin pouring concrete on west half of addition above structural steel
Begin installing interior door frames.
Achieve a water-tight shell to begin interior installation and fit-out
Installation of ground face block around new stairwell.
After School is out for the summer:
o Remove interior partitions at the Pre-k classrooms on the first floor
and install new footers under the 2 demising walls.
o Re-install structural light gauge walls in Pre-k classrooms
o Mobilize to music room on the lower level and convert to pre-k
room.
o Mobilize to 2 classrooms on the 3" floor and convert back to music
room.
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